COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 10/ 2015

ESTI MATE SUMVARY 10: 02: 37
CONTI D C19589S ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 19589S- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TI ME ALLOW 43 WORK DAYS
G470 & 1-25 PERCENT TI ME: 74.42 ORI G TI VE ALLOW 43 WORK DAYS
PRQJECT NO. BR 4701- 127
CA70 RAVPS OVER |25 BRI DGE REPAI RS
NAVE OF RQAD:
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 04/ 10/ 2015 DATE TI ME STARTED 10/21/2014
ONE PLAIN VI EW RD DATE LET 10/ 14/ 2014 DATE WORK BEGAN 10/ 21/2014
DATE AWARDED 10/ 27/ 2014 DATE TI ME STOPPED 12/ 09/ 2014
DATE CONTRACT EXECUTED 10/ 17/ 2014 DATE ACCEPTED 12/ 09/ 2014
PLAI N W 53577 608- 546- 2311 DATE NOTI CE TO PROCEED 10/ 21/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 946, 006. 25 PARTI Cl PATI NG $ 946, 006. 25 $ 0.00
AWARD PRQIECT AMT: $ 947, 371. 17 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 946, 006. 25 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 946, 006. 25 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 14, 210. 57
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 946, 006. 25 14, 210. 57
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 946, 006. 25 14, 210. 57
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 14, 210. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19589S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19589S- BI D ESTI MATE RUN 04/ 10/ 2015
PRQJECT: BR 4701- 127 ESTI MATE NO 0004 10: 02: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00215 *Renoval of Concrete Pavenent (Pl aning) 480. 000 480. 000
SY 0. 000 0. 00
35. 84000 480. 000 17, 203. 20
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 939. 000 939. 000
SY 0. 000 0. 00
30. 83000 939. 000 28, 949. 37
0011 203-01597 Pot hol i ng 35. 000 35. 000
HOUR 0. 000 0. 00
230. 00000 35. 000 8, 050. 00
0015 208-00035 Aggr egat e Bag 128. 000 128. 000
LF 0. 000 0. 00
8. 06000 128. 000 1, 031. 68
0016 208- 00002 Erosion Log (12 In) Erosion Log (12 Inch) 60. 000 60. 000
LF 0. 000 0. 00
7.00000 60. 000 420. 00
0020 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0.00
1, 512. 16000 1. 000 1,512.16
0025 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
40. 33000 0. 000 0. 00
0030 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
80. 65000 0. 000 0. 00
0035 208-00106 Sweepi ng (Sedi nent Renoval) 2.000 2.000
HOUR 0. 000 0. 00
161. 30000 2.000 322. 60
0040 208-00107 Renoval of Trash 8. 000 8. 000
HOUR 0. 000 0.00
142. 58000 8. 000 1, 140. 64
0045 208-00205 Erosi on Control Supervisor 12. 000 12. 000
HOUR 0. 000 0. 00

80. 65000 12. 000 967. 80



CONTI D C19589S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19589S-BI D ESTI MATE RUN 04/ 10/ 2015
PRQJECT: BR 4701- 127 ESTI MATE NO 0004 10: 02: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
3, 013. 63000 1. 000 3,013.63
0055 250- 00050 *Moni toring Techni ci an 29. 000 29. 000
HOUR 0. 000 0. 00
56. 28000 29. 000 1,632.12
0060 250-00110 *Heal th and Safety O ficer 21.500 21. 500
HOUR 0. 000 0. 00
80. 12000 21.500 1,722.58
0065 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
488. 93000 0. 000 0. 00
0070 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 181. 430 181. 430
TON 0. 000 0. 00
398. 20000 181. 430 72,245. 43
0075 607-11525 Fence (Pl astic) 922. 000 922. 000
LF 0. 000 0. 00
2.02000 922. 000 1, 862. 44
0080 613-50210 Tenporary Lighting 1. 000 1. 000
LS 0. 000 0. 00
3, 581. 28000 1. 000 3,581. 28
0085 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
160, 199. 00000 1. 000 160, 199. 00
0090 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
4, 345. 46000 1. 000 4,345. 46
0095 627-00005 *Epoxy Pavenent Mar ki ng 0. 000 0. 000
GAL 0. 000 0. 00
463. 73000 0. 000 0. 00
0100 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 4. 000 4. 000
GAL 0. 000 0. 00
45. 36000 4. 000 181. 44



CONTI D C19589S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19589S-BI D ESTI MATE RUN 04/ 10/ 2015
PRQJECT: BR 4701- 127 ESTI MATE NO 0004 10: 02: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 630- 00007 *Traffic Control Inspection 21.000 21.000
DAY 0. 000 0. 00
151. 22000 21. 000 3,175. 62
0110 630-00012 *Traffic Control Managenent 13. 000 13. 000
DAY 0. 000 0. 00
554. 46000 13. 000 7,207.98
0115 630- 00015 *Uni formed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
60. 49000 0. 000 0. 00
0120 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
655. 27000 0. 000 0. 00
0125 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
252. 03000 1. 000 252.03
0130 630-80341 *Construction Traffic Sign (Panel Size A) 117. 000 117. 000
EACH 0. 000 0. 00
45. 36000 117. 000 5,307.12
0135 630-80342 *Construction Traffic Sign (Panel Size B) 14. 000 14. 000
EACH 0. 000 0. 00
252. 03000 14. 000 3,528. 42
0140 630-80343 *Construction Traffic Sign (Panel Size C 2.000 2.000
EACH 0. 000 0. 00
95. 77000 2.000 191. 54
0145 630-80344 *Construction Traffic Sign (Special) 48. 000 48. 000
SF 0. 000 0. 00
24.19000 48. 000 1,161.12
0150 630- 80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
1, 512. 16000 4. 000 6, 048. 64
0155 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
yee) EACH 0. 000 0. 00
1, 008. 11000 1. 000 1,008. 11



CONTI D C19589S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19589S-BI D ESTI MATE RUN 04/ 10/ 2015
PRQJECT: BR 4701- 127 ESTI MATE NO 0004 10: 02: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 630- 80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
10. 08000 0. 000 0. 00
0165 630-80393 *Stackabl e Vertical Panels 70. 000 70. 000
EACH 0. 000 0. 00
65. 53000 70. 000 4,587. 10
0170 630-85041 *Mobi | e Attenuator 13. 000 13. 000
DAY 0. 000 0. 00
589. 74000 13. 000 7,666. 62
0175 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700- 70034 F/ A Manuf acturer Tech Representative 2,412. 000 2,412.000
F A 0. 000 0. 00
1. 00000 2,412.000 2,412.00
0195 700-70160 F/ A Detour UTC 3,987.500 3,987.500
F A 0. 000 0. 00
1. 00000 3,987.500 3,987.50
0200 700- 70380 F/ A Erosion Control 5, 852. 000 5, 852. 000
F A 0. 000 0. 00
1. 00000 5, 852. 000 5,852. 00
0201 700- 70050 F/ A Renoval Vacuum Truck (Renoval of Debris) 0. 000 0. 000
FA 0. 000 0. 00
8, 921. 98000 0. 000 0. 00
0202 700- 70034 F/ A E-470 Detour Tolling Rei mbursenent 0. 000 0. 000
FA 0. 000 0. 00
15, 214. 87000 0. 000 0. 00
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PCN: 19589S- BI D ESTI MATE RUN 04/ 10/ 2015
PRQJECT: BR 4701- 127 ESTI MATE NO 0004 10: 02: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0203 700-70130 F/ A Repair Concrete Pavenent Patching 0. 000 0. 000
F A 0. 000 0. 00
3, 428. 16000 0. 000 0.00
0204 700-70034 F/ A F/ A E-470 Detour Tolling Rei nbursenent 15, 214. 870 15, 214. 870
F A 0. 000 0. 00
1. 00000 15, 214. 870 15, 214. 87
0206 700-70130 F/ A Repair F/ A Repair/Concrete Pavenent Patching 3, 209. 310 3, 209. 310
F A 0. 000 0. 00
1. 00000 3, 209. 310 3,209. 31
CAT 0200 CURRENT AMI  $ 379,190.81 $ 0.00$ 379, 190. 81
CAT NOO300 STRUCTURE F-17-1Q
0210 202-00504  *Renpval of Expansion Device 54. 000 54. 000
LF 0. 000 0. 00
700. 00000 54. 000 37, 800. 00
0215 202- 06530 C ean Drain Pipe (Special) 1. 000 1. 000
EACH 0. 000 0. 00
529. 81000 1. 000 529.81
0220 210- 00500 Rebuild Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0225 210- 00520 Rebui I d Portions of Present Structure 4. 000 4. 000
SY 0. 000 0. 00
3, 500. 00000 4.000 14, 000. 00
0230 403-00720 Hot M x Asphalt (Patching) (Asphalt) 4.500 4.500
TON 0. 000 0. 00
488. 93000 4.500 2,200.19
0235 509-00010 *Structural Steel (Special) 594. 000 594. 000
LB 0. 000 0. 00
12. 00000 594. 000 7,128.00
0240 518-01104 Bri dge Expansion Device (0-4 Inch) (Install Only) 54. 000 54. 000
LF 0. 000 0. 00
500. 00000 54. 000 27, 000. 00



CONTI D C19589S

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 19589S-BI D ESTI MATE RUN 04/ 10/ 2015
PRQJECT: BR 4701- 127 ESTI MATE NO 0004 10: 02: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURE F-17-1Q
0245 601-06100 Concrete (Patching) 13. 500 13.500
CY 0. 000 0. 00
2, 800. 00000 13. 500 37, 800. 00
0250 602-00020 Rei nforcing Steel (Epoxy Coated) 990. 000 990. 000
LB 0. 000 0. 00
4. 93000 990. 000 4,880. 70
CAT 0300 CURRENT AMI $ 161, 338.70 $ 0.00% 161, 338. 70
CAT NOO301 STRUCTURE F-17-1T
0255 202- 00504 *Removal of Expansion Device 76. 000 76. 000
LF 0. 000 0. 00
700. 00000 76. 000 53, 200. 00
0260 202-06530 Cl ean Drain Pipe (Special) 3. 000 3. 000
EACH 0. 000 0. 00
529. 81000 3. 000 1, 589. 43
0265 210- 00500 Rebui I d Portions of Present Structure 2.000 2. 000
EACH 0. 000 0. 00
30, 000. 00000 2.000 60, 000. 00
0270 210- 00520 Rebui I d Portions of Present Structure 4. 000 4. 000
SY 0. 000 0. 00
3, 500. 00000 4. 000 14, 000. 00
0275 403-00720 Hot M x Asphalt (Patching) (Asphalt) 6. 380 6. 380
TON 0. 000 0. 00
488. 93000 6. 380 3,119. 37
0280 509- 00010 *Structural Steel (Special) 1, 821. 000 1, 821. 000
LB 0. 000 0. 00
12. 00000 1, 821. 000 21, 852. 00
0285 509- 08100 Provi de Tenporary Support 1. 000 1. 000
LS 0. 000 0. 00
120, 000. 00000 1. 000 120, 000. 00
0290 512-00104 *Bearing Device (Type IIl)(Install Only) 2.000 2.000
EACH 0. 000 0. 00
20, 000. 00000 2.000 40, 000. 00
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PON: 19589S- BI D ESTI MATE RUN 04/ 10/ 2015
PRQJECT: BR 4701- 127 ESTI MATE NO 0004 10: 02: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 STRUCTURE F-17-1T

0295 518-01104 Bri dge Expansion Device (0-4 Inch) (Install Only) 76. 000 76. 000
LF 0. 000 0. 00
500. 00000 76. 000 38, 000. 00
0300 601-06100 Concrete (Patching) 16. 500 16. 500
Cy 0. 000 0.00
2, 800. 00000 16. 500 46, 200. 00
0305 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 400. 000 1, 400. 000
LB 0. 000 0. 00
4.93000 1, 400. 000 6, 902. 00
CAT 0301 CURRENT AMI  $ 404, 862.80 $ 0.00% 404, 862.80

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0310 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
613. 94000 1. 000 613. 94
CAT 0400 CURRENT AMI  $ 613.94 % 0.00$ 613. 94

PRQJIECT TOTAL CURRENT AMI  $ 946, 006. 25 $ 0.00$ 946, 006. 25



